COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 08/01/2006

ESTIMATE SUMMARY 14:11:12
CONTID: C15195 ESTIMATE NO: 0004 PROG SPEC YR:2005
PCN: 15195-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 139.( DAYS TIME ALLOW: 10/15/2( FIXED COMPLETION DAT
I 70 EJMT RESURFACING PERCENT TIME: 64.65 ORIG TIME ALLOW: 10/15/2( FIXED COMPLETION DAT
PROJECT NO: IM 0702-257
I 70 EJMT RESURFACING
NAME OF ROAD: INTERSTATE 70
PROJECT COUNTIES: CLEAR CREEK SUMMIT
CONTRACTOR:
AMERICAN CIVIL CONSTRUCTORS INC AND SUBSIDIARY PAY PERIOD ENDING 07/31/2006 DATE TIME STARTED 03/15/2006
225 UNION BLVD. SUITE 500 DATE LET 02/16/2006 DATE WORK BEGAN  04/04/2006
DATE AWARDED 02/22/2006 DATE TIME STOPPED
DATE CONTRACT EXECUTED 03/15/2006 DATE ACCEPTED
LAKEWOOD CO 80228 303-795-2582 DATE NOTICE TO PROCEED 03/15/2006
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 4,213,687.08 PARTICIPATING $ 1,556,321.13 S 276,283.60
AWARD PROJECT AMT: $  3,819,931.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 36.93% TOTAL EARNINGS 1,556,321.13 276,283.60
FUNDS AVAILABLE: $ 2,657,365.95 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 1,556,321.13 276,283.60
TOTAL CLAIMS: $ 0.00 RETATNAGE -21,133.82 -4,144.26
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,535,187.31 272,139.34
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,535,187.31 272,139.34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 272,139.34

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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ROADWAY

PCN:
PROJECT:
REF ITEM
NO. NO.

CAT NOO0200
0010 202-00210
0015 202-00240
0020 202-00250
0025 203-00000
0030 203-00060
0035 203-00705
0040 203-01594
0045 203-02330
0050 208-00002
0055 208-00011
0060 208-00045

C15195
15195-BID
IM 0702-257
ITEM
DESCRIPTION
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ACCESS PIT

COMBINATION LOADER
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ESTIMATE NO:

COLORADO DEPARTMENT OF TRANSPORTATION

0004
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CONTID: C15195 COLORADO DEPARTMENT OF TRANSPORTATION Page 3
PCN: 15195-BID ESTIMATE RUN 08/01/2006
PROJECT: IM 0702-257 ESTIMATE NO: 0004 14:11:12

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0065 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.250
LS 0.050 500.00
10,000.00000 0.300 3,000.00
0070 210-00050 RESET FIRE HYDRANT 13.000 13.000
EACH 0.000 0.00
4,000.00000 13.000 52,000.00
0075 210-04010 ADJUST MANHOLE 122.000 122.000
EACH 0.000 0.00
750.00000 122.000 91,500.00
0080 210-04015 MODIFY MANHOLE 45.000 1.000
EACH 0.000 0.00
800.00000 1.000 800.00
0085 210-04050 ADJUST VALVE BOX 21.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0090 212-00006 SEEDING (NATIVE) 17.000 13.700
ACRE 2.300 1,932.00
840.00000 16.000 13,440.00
0095 212-00032 SOIL CONDITIONING 17.000 13.700
ACRE 2.300 2,990.00
1,300.00000 16.000 20,800.00
0100 213-00002 MULCHING (WEED FREE HAY) 17.000 13.700
ACRE 2.300 2,530.00
1,100.00000 16.000 17,600.00
0105 213-00061 MULCH TACKIFIER 3,400.000 2,740.000
1B 460.000 1,012.00
2.20000 3,200.000 7,040.00
0110 304-09000 AGGREGATE BASE COURSE (SPECIAL) 1,454.000 0.000
cY 0.000 0.00
55.00000 0.000 0.00
0115 306-01000 RECONDITIONING 32,522.000 32,522.000
sy 0.000 0.00
1.00000 32,522.000 32,522.00
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PCN: 15195-BID ESTIMATE RUN 08/01/2006
PROJECT: IM 0702-257 ESTIMATE NO: 0004 14:11:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0120 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 500.000 0.880
TON 0.000 0.00
210.00000 0.880 184.80
0125 403-09210 STONE MATRIX ASPHALT 9,471.000 0.000
TON 0.000 0.00
68.00000 0.000 0.00
0130 403-34701 HOT MIX ASPHALT (GRADING SX) (75) 4,172.000 0.000
TON 0.000 0.00
66.00000 0.000 0.00
0135 411-03342 ASPHALT CEMENT PERFORMANCE GRADE (PG 64-28) 616.000 0.000
TON 0.000 0.00
530.00000 0.000 0.00
0140 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) 250.000 0.000
TON 0.000 0.00
390.00000 0.000 0.00
0145 411-10253 EMULSIFIED ASPHALT (CSS-1H) 3,713.000 0.000
GAL 0.000 0.00
2.00000 0.000 0.00
0150 601-06100 CONCRETE (PATCHING) 11.000 0.000
cy 0.000 0.00
400.00000 0.000 0.00
0155 604-39010 MANHOLE SPECIAL (10 FOOT) 1.000 0.000
EACH 0.000 0.00
15,000.00000 0.000 0.00
0160 606-20010 TENSIONED CABLE BARRIER 23,937.000 10,137.600
LF 11,837.900 165,730.60
14.00000 21,975.500 307,657.00
0165 606-21010 END ANCHORAGE (TENSIONED CABLE BARRIER) 20.000 6.400
EACH 9.600 27,840.00
2,900.00000 16.000 46,400.00
0170 607-11525 FENCE (PLASTIC) 200.000 0.000
LF 0.000 0.00

3.00000 0.000 0.00
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PCN: 15195-BID ESTIMATE RUN 08/01/2006
PROJECT: IM 0702-257 ESTIMATE NO: 0004 14:11:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0175 613-00075  3/4 INCH ELECTRICAL CONDUIT 143.000 143.000
LF 0.000 0.00
55.00000 143.000 7,865.00
0180 613-05200  HEAT TRACE CABLE 2,917.000 0.000
LF 2,879.000 20,153.00
7.00000 2,879.000 20,153.00
0185 613-10000  WIRING 1.000 0.000
Ls 1.000 4,000.00
4,000.00000 1.000 4,000.00
0190 614-72871  LOOP DETECTOR WIRE (PREFAB) SPECIAL 1,600.000 0.000
LF 0.000 0.00
15.00000 0.000 0.00
0195 619-00007  CONNECT TO EXISTING WATERLINE 2.000 2.000
EACH 0.000 0.00
1,400.00000 2.000 2,800.00
0200 619-00013 3 INCH CURED-IN-PLACE-PIPE WATERLINE 440.000 0.000
LF 0.000 0.00
75.00000 0.000 0.00
0205 619-00018 8 INCH CURED-IN-PLACE-PIPE WATERLINE 0.000 0.000
LF 0.000 0.00
150.00000 0.000 0.00
0210 619-72024 3 INCH PRESSURE REDUCING VALVE 2.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0215 619-72048 6 INCH PRESSURE REDUCING VALVE 2.000 0.000
EACH 0.000 0.00
6,000.00000 0.000 0.00
0220 619-75064 8 INCH GATE VALVE 8.000 3.000
EACH 0.000 0.00
3,000.00000 3.000 9,000.00
0225 625-00000  CONSTRUCTION SURVEYING 1.000 0.680
Ls 0.000 0.00

50,000.00000 0.680 34,000.00
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PCN: 15195-BID ESTIMATE RUN 08/01/2006
PROJECT: IM 0702-257 ESTIMATE NO: 0004 14:11:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0230 625-00001  CONSTRUCTION SURVEYING (HOURLY) 40.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0235 626-00000  MOBILIZATION 1.000 0.600
Ls 0.000 0.00
239,000.00000 0.600 143,400.00
0240 627-00005  EPOXY PAVEMENT MARKING 157.000 0.000
GAL 0.000 0.00
95.00000 0.000 0.00
0245 627-00012  PAVEMENT MARKING PAINT (LOW VOC SOLVENT BASE) 45.000 0.000
GAL 0.000 0.00
25.00000 0.000 0.00
0250 627-01010  PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 1,790.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0255 630-00000  FLAGGING 2,500.000 1,732.000
HOUR 312.000 8,736.00
28.00000 2,044.000 57,232.00
0260 630-00007  TRAFFIC CONTROL INSPECTION 50.000 16.000
DAY 21.000 3,780.00
180.00000 37.000 6,660.00
0265 630-00012  TRAFFIC CONTROL MANAGEMENT 100.000 48.000
DAY 14.000 12,600.00
900.00000 62.000 55,800.00
0270 630-80001  FLASHING BEACON (PORTABLE) 8.000 4.000
EACH 0.000 0.00
1,900.00000 4.000 7,600.00
0275 630-80335  BARRICADE (TYPE 3 M-A) (TEMPORARY) 13.000 4.500
EACH 0.000 0.00
250.00000 4.500 1,125.00
0280 630-80341  CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 6.000 3.000
EACH 0.000 0.00

64.00000 3.000 192.00
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PCN: 15195-BID ESTIMATE RUN 08/01/2006
PROJECT: IM 0702-257 ESTIMATE NO: 0004 14:11:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0285 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 71.000 30.500
EACH 0.000 0.00
96.00000 30.500 2,928.00
0290 630-80343 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 28.000 14.000
EACH 0.000 0.00
100.00000 14.000 1,400.00
0295 630-80344 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 250.000 0.000
SF 0.000 0.00
23.00000 0.000 0.00
0300 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 3.000 1.000
TYPE)
EACH 0.000 0.00
600.00000 1.000 600.00
0305 630-80359 PORTABLE MESSAGE SIGN PANEL 63.000 32.000
DAY 0.000 0.00
250.00000 32.000 8,000.00
0310 630-80360 DRUM CHANNELIZING DEVICE 270.000 85.500
EACH 0.000 0.00
50.00000 85.500 4,275.00
0315 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
64.00000 0.000 0.00
0320 630-80376 GUARDRAIL TYPE 7 (TEMPORARY) 475.000 0.000
LF 0.000 0.00
35.00000 0.000 0.00
0325 630-80380 TRAFFIC CONE 250.000 125.000
EACH 0.000 0.00
12.00000 125.000 1,500.00
0330 630-80390 CHANNELIZING DEVICE (SPECIAL) 240.000 0.000
EACH 0.000 0.00
12.00000 0.000 0.00
0335 630-85010 IMPACT ATTENUATOR (TEMPORARY) 2.000 0.000
EACH 0.000 0.00

5,000.00000 0.000 0.00
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PCN: 15195-BID ESTIMATE RUN 08/01/2006
PROJECT: IM 0702-257 ESTIMATE NO: 0004 14:11:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0340 700-70010 F/A MINOR CONTRACT REVISIONS 150,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0345 700-70011 F/A PARTNERING 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0350 700-70016 F/A FUEL COST ADJUSTMENT 18,800.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0355 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 8,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0360 700-70021 F/A ON-THE-JOB TRAINEE 1,400.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0365 700-70025 F/A QUALITY INCENTIVE PAYMENT 55,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70031 F/A INTERIM SURFACE REPAIR 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70290 F/A MANHOLE 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0400 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 727.120 727.120
TON 0.000 0.00

106.00000 727.120 77,074.72
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PCN: 15195-BID ESTIMATE RUN 08/01/2006
PROJECT: IM 0702-257 ESTIMATE NO: 0004 14:11:12
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0405 626-00100 MOBILIZATION (WITHOUT AUTOPAY) 2.000 2.000
LS 0.000 0.00
2,000.00000 2.000 4,000.00
0410 627-00001 PAVEMENT MARKING PAINT 35.000 35.000
GAL 0.000 0.00
25.00000 35.000 875.00
0415 619-50641 8 INCH PLASTIC PIPE (INSTALL ONLY) 8" HDPE TITE LINER 3,002.000 3,002.000
LF 0.000 0.00
135.68000 3,002.000 407,311.36
0420 900-00007 ADDED ITEM (EACH)/ 20" ALUMINUM LETTERING 74.000 74.000
EACH 0.000 0.00
240.00000 74.000 17,760.00
0425 900-00007 ADDED ITEM (EACH)/ RESILIENT SEATED GATE VALVE 4.000 4.000
EACH 0.000 0.00
2,000.00000 4.000 8,000.00
CAT 0200 CURRENT AMT $ 4,196,687.08 $ 276,283.60% 1,539,321.13
CAT NO0400 CONSTRUCTION ENGINEERING
0395 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
17,000.00000 1.000 17,000.00
CAT 0400 CURRENT AMT $ 17,000.00 $ 0.00s 17,000.00
PROJECT TOTAL CURRENT AMT $ 4,213,687.08 $ 276,283.60 $ 1,556,321.13



